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FY-2006 and FY 2007 PROPOSED SCOPE OF WORK for: Project #: C-28 
Tusher Wash Fish Screen Facility

Lead Agency: Bureau of Reclamation
Submitted by: Brent Uilenberg

Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0641
Fax: (970) 248-0601
E-mail: builenberg@uc.usbr.gov

Date: May 19, 2005

Category: Expected Funding Source:
x  Ongoing project    Annual or x  O&M funds
    Ongoing-revised project x Capital funds
    Requested new project    Other (explain)
    Unsolicited proposal

   I. Title of Proposal:  Tusher Wash Fish Screen Facility

  II. Relationship to RIPRAP:

Green River Action Plan: Mainstem
II.B.2 Screen Tusher Wash diversion to prevent endangered fish entrainment

 III. Study Background/Rationale and Hypotheses:

The Tusher Wash Diversion Dam is owned and operated by the Green River Canal
Company. The dam is located on the Green River, near Green River, Utah.  The dam
diverts water from the Green River for irrigation and hydroelectric power generation. The
dam is not an impediment to upstream movement of fish at most flow rates but
entrainment of native fish has been documented. In response to this problem, the Upper
Colorado River Recovery Implementation Program (Program) has identified screening
the Tusher Wash Diversion Dam canal system as an important component of recovery
efforts for Colorado pikeminnow and razorback sucker.

The Program has adopted 3/32" wedge wire screening material as a standard as it
prevents entrainment of a wide range of fish life stages, minimizes operation and
maintenance problems and represents proven state-of-the-art technology. All screening
will emphasize minimization of fish mortality and operational impacts to the canal
system.

  IV. Study Goals, Objectives, End Product:

Goal: Screen Tusher Wash Diversion Dam canal system.
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Objectives:

1. Conduct preconstruction planning and environmental compliance activities leading to
selection of a preferred alternative.

2. Prepare designs, specifications, O&M contract and cost estimates leading to
construction contract award.

3. Provide construction management services resulting in construction of the fish screen
facility.

   V. Study area: The dam is located on the Green River, near Green River, Utah.

  VI. Study Methods/Approach

A range of alternatives will be formulated to provide screening facilities and address
issues and concerns. The alternatives will be presented and analyzed in a Draft
Environmental Assessment (DEA). The Program Director’s staff and Biology and Water
Acquisition Committees will be consulted to provide technical input in the process
leading to selection of a preferred alternative. Following completion of the planning and
permitting phase, final designs, specifications and cost estimates will be prepared and a
contract awarded to construct the preferred alternative.

 VII. Task Description and Schedule (Schedule dependent on resolution of ongoing legal
dispute)

1. Conduct geotechnical investigations (Complete)

2. Formulate range of alternatives (Complete)

3. Prepare DEA

4. Assuming Finding of No Significant Impact (FONSI) prepare Final Environmental
Assessment (FEA)

5. Negotiate easements and O&M contract

6. Prepare final designs, specifications, cost estimates and award construction contract

7. Construct fish screen

8. Operate and evaluate fish screen and modify if required

9. Long term operation and maintenance of fish screen
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VIII. FY-2006 Work

Task 3 - Prepare Environmental Assessment
Deliverable Environmental Assessment
Budget

Labor - 8 work weeks 18,000
Travel 300
Equipment 200
Other 500
Total 19,000

Task 4 - If applicable, final EA and  FONSI
Deliverables FONSI
Budget

Labor - 3 work weeks 6,800
Travel
Equipment
Other 200
Total 7,000

Task 5 - Negotiate easements and O&M contract
Deliverable Temporary and permanent easements and O&M

Agreement
Budget

Labor O&M Agreement - 4 work weeks 11,000
Labor Easement Surveying- 3 work
weeks

10,000

Appraisal 5,000
Travel 1,000
Equipment
Other 
Total 27,000

Task 6 - Prepare design and specifications
Deliverable Design and specifications, and design summary
Budget

Labor - 104 work weeks 400,000
Travel 5,500
Equipment 7,500
Other
Total 413,000
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Task 7 - Construct Fish Passage

Deliverables Completed fish passage

Budget

Inspection Labor 75,000

Materials testing 20,000

Surveying 20,000

Contract Ad 20,000

Travel 31,000

Equipment 5,000

Other - Construction contract 2,163,000

Total 2,334,000

 

FY-2007 Work

Task 7 - Construct Fish Screen
Deliverable Fish Screen
Budget

Labor - Inspection 39 work weeks 75,000
Materials testing 20,000

Surveying 15,000

Travel 24,000
Contract Ad 20,000

Equipment 5,000
Other - Construction contract 4,457,000
Total 4,616,000

Task 8 - Monitor and modify if required
Deliverable
Budget

Labor - 30,000
Travel
Equipment
Other 300,000
Total 330,000

 IX. Budget Summary -

Task 2006 2007

Construction $2,800,000 $4,946,000

Operation and Maintenance
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   X. Reviewers

Bob Norman
Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0634
Fax: (970) 248-0601
E-mail: rnorman@uc.usbr.gov

  XI. References


